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WESF PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

April 27, 2006

10:30 a.m. to 10:45 a.m.

Agenda

I. - Approval of January 26, 2006 WESF Project Meeting Minutes (Ecology/DOE-
RLIFH)

II.	 Operational Status

III.	 Project Specific Issues
A. Part B Permit Application status
B. Status of Milestones

IV.	 General Discussions

V.	 Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

April 27, 2006

Approval of January 26, 2006 WESF Project Meeting Minutes (Ecology/DOE-RL/FH).

H.	 Operational Status
A.	 Roger Szehneczka (FH) reported no change in the operational status.

III.	 Project Specific Issues
A. Part B Permit Application Status

Mr. Szehneczka reported that comments on the Part B permit application were received
from Ecology on February 26, 2006. A series of workshops were held with Ecology, RL
and FH to resolve the comments. EPA was then provided a copy of the revised draft Part
B, and redline/strikeout comments from EPA were received this week. FH is in the
process of addressing EPA's comments.

Mr. Szelmeczka noted that the June 30, 2006 deadline for submittal of a certified Part B is
in jeopardy of not being met. Kathy Conaway (Ecology) expressed concern regarding the
lengthy review process and stated that she would provide a deadline extension, if needed,
in an effort to ensure the permit is satisfactory.

B. Status of milestones
Regarding milestone M-92-05, Sen Moy (RL) reported that a performance assessment
plan for direct disposal at the National High Level Waste Repository was presented to
Ecology on February 9, 2006. Performance assessment modeling was initiated by RL in
January 2006. Preliminary results are expected by the end of 2006 and final results in
about 14 11P months from January 2006.

IV.	 General Discussions
A.	 There were no topics for general discussion.

V.	 Status of Actions (report attached)
A. 973 - RL/FH received Ecology's comments on the Part B and are in the process of

addressing those comments.
B. 1028 - Mr. Moy provided an update of M-92 (see status of milestones under project

specific issues).

Vl.	 New Action Items
A.	 There were no new action items.

VII. Next Project Managers Meeting
A.	 The next P.MM was scheduled for May 25, 2006.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Waste Encapsulation Storage Facility

Task ID:	 973 Coordinate discussions on WESF Part B, Rev 0, Permit Application options. 	 Task Lead:	 Simmons, Fen

Waste Stabilization and DispositionNJaste Encapsulation Storage Facility 	 POC:	 Simmons, fen

Classification: Open

Category: PMM

Project DOE	 Agency

Due: N/A 6/12005	 6/302005.

Complete: WA

Closed Date: -.-	 -

Description: Coordinate discussions on WESF Part B, Rev 0, Permit Application options.

Date Status

4272006 RL/FH received Ecologys comments on the Part B and are in the process of preparing responses.

1/26/2006 Ecology is finalizing comments on the Part B.

11/17/2005 Ecology will hold an internal meeting to discuss comments.

922/2005 Kathy Conaway will set up a meeting with RL and FH to discuss comments regarding the Pad B permit application.
7282005 Kathy Conaway will set up 	 meeting with RL and FH to discuss comments regarding the Part B permit application.
526/2005 Kathy Conaway will set up a meeting with RL and FH to discuss comments regarding the Part B permit application.

3/2312005 Kathy Conaway will confer with Greta Davis regarding the Hanford RCRA Permit schedule. Ms. Conaway will provide an
- NOC extension letter if 

it
	 determined that the June 30, 2005 certified Pad B submiittal deadline will not be met.

- 1272005 An evaluation of whether the June 2005 date for submittal of a certified Part B pernit application can be met or needs an
extension will be made at the March 2005 PMM.

12/1612004 Ecology will be reviewing the draft Pan B and generating NOD comments, which will be discussed among Ecology, RL
and FH during NOD workshops. A table tracking the NOD resolutions will be maintained during the process.

10282004 Remains under review at Ecology.Removal of references to dry storage in the permit will be addressed in the NOD
workshops.

9/232004 The draft Part B permit has been submitted to Ecology.

422=04 The draft Part B permit has been submitted to Ecology.

3/182004 The draft Pad B is scheduled for transmittal to Ecology the week of 322.

12142003 . A meeting was scheduled with Ecology for January 15, 2004 to discuss the Part B permit options.

1029/2003 RL has developed a second option that would make limited funding available throughFY2006. The project would ramp up
in FY2007 to complete the design and fabrication. This schedule will delay capsule movement start-up until FY 2009.

1012/2003 Task opened.

51242006; 1:06:18 PM



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category =P MM

Waste Encapsulation Storage Facility

Task ID:	 1028 Provide updates on Milestone M-92-05,	 Task Lead:	 Simmons, Fen

Waste Stabilization and DispositionrWaste Encapsulation Storage Facility 	 POO:	 Simmons, Fen

.Classification: Open.

Category: PMM

project DOE	 Agency 	-

Due: N/A N/A	 NIA

Complete: NIA NIA	 N/A

Closed Date: -.

Description: Provide updates on Milestone M-92-05.

Date Status

4/2712006 SenMoy(RL) reported that a performance assessment plan for direct disposal at the National High Level Waste
Repository was presented to Ecology on February 9, 2006. Performance assessment modeling was initiated by RL in
January 2006. Preliminary results are expected by the end of 2006 and final results in about 142 months from January
2006.

1 /26/2006 The Part A has been revised to remove the state-only waste codes where the federal codes apply. Following certification,
it will be transmitted to Ecology.

11117/2005 No change.

9/22/2005 Discussion of Milestone M-92-01 will be carried forward

7128/2005 Discussion of Milestone M-92-01 was bumped at the last IAMIT, and this action will be canted forward.

5/262005 The April 28 IAMIT was canceled and this action will be carried forward.

3/232005 An update will be provided at the next PMM regarding Mr. McCormick's investigation on the vitrification plants window for
receiving the capsules. This action is dependent on whether the next IAMIT is held previous to the April 28, 2005 PMM.

1/27/2005 An update will be provided to Ecology at the February 1, 2005 IAMIT meeting.

12/162004 Activities are on-going.

1028/2004 The milestone is to remain open for now. If the decision is made to send the capsules to the vitrification plant, the plant
has to be notified by 2012 so it can plan for necessary modifications. Doug Hildebrand has notified the pertinent group at
the vitrification plant regarding the contents of the capsules so they can evaluate whether the capsules can be accepted.

9/23/2004 DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca
Mountain. Ecology will let the milestone ride until 2006, then evaluate.

4122/2004 DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca
Mountain. Ecology will let the milestone ride until 2006, then evaluate.

3/1812004 Task opened.

52412006; 1:06:18 PM
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